CALIFORNIA CHANGE ORDER (CO) CO No.: 00087.2

High-Speed Rail Authority
TITLE: TOP Down Design & Construction State DATE: 10/25/2017
Route 180-Supplemental
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Atin: Ghassan Arigat
Tutor PerinifZachry/Parsons, a Joint Venture 1401
Fulton Street, Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
This supplemental change order adds funds to change order No. 00087.1. The original amount inciuding the
supplemental, is hereby increased $300,000.00, from $470,000.00 to $770,000.00.

EXTRA WORK AT TIME & MATERIALS:

The services and work shall be in accordance with HSR 13-06 Book 2, Section 17.9, "Time and Materials Change
Orders,” of the General Provisions. The Contractor will be paid against the pay item budget of three hundred thousand
dollars ($300,000.00) for COZEEP services pius applicable mark-ups, established in this Change Order.

The Contractor shall notify the Authority when 75% of these supplemental funds ($225,000.00 for COZEEP) has been
expended and shall provide to the Authority, a detailed estimate, depicting the dollar amount required to complete the
remaining work. Any remaining monies after the completion of all work that is eligible for reimbursement by the way of
this provisionai sum, a Change Order will be executed to credit those remaining monies back to the Authority.

TIME ADJUSTMENT:

Any delay due to this change order, if any and if determined to be a controlling operation, will be evaluated under a
separate change order in accordance with Section 23.4, "Equitable Adjustments - Limitation on Delay and Disruption
Damages," of the General Provisions.

Time |

L2 Payment : Unit Adj,
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0012R1 00001  Construction Zone Enhanced T&M  $300,000.00  $300,000.00
Enforcement Program

Total: $300,000.00 0
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CALIFORNIA .
Fch-Spoed Roil Autherty CHANGE ORDER (CO) CO No.: 00087.2

TITLE: TOP Down Design & Construction State DATE: 10/16/2017
Route 180-Supplemental
PROJECT:  Consfruction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Crder in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
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Ghassan Ariqat — Project Manager/Director
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